206 T WT F S S MT T F S S MT WTU F S S MTWTTF S S MTWTTF S S MT
Jan 1 2 3 4 5 6 7 8 10 11 12 13 14 15 16 17 18 '19 20 21 22 23 24 2526 27 28 29 30 31
Feb 1 2 3 4 5 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29
Upgrade
Mar 1 2 3 4 6 7 8 9 10 11 12 13 14 1§ 16 17 18 19 20 21 122 23 24 25 26 27 28 129 30 31
Upgrade
Apr 1 2 3 4 5 6 7 8 10 11 12 13 14 15 16 17 18 19 20 21 2_2 23 24 25 26 27 28 29 30
Upgrade
May | 2 3 4 5 6 8 9 10 11 12 13 14 15 16 ~ 17 18 19 20 21 22 23 24 25 26 27 28 29 30 |3l
Vacuum + alpha tests 27Al/25Mg commissioning
Jun 1 2 3 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
23Na 23Mg
Jul 1 2 3 4 5 6 7 8 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 2526 27 28 29 30 31
I
22Na
Aug 1 2 3 4 5 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
33S 35CI
Sep 1 2 4 5 6 7 8 9 o 11 12 13 14 15 16 17 18 19 [ 20 21 22 23 24 25 26|27 28 29 30
Oct 1 2 3 4 5 6 7 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Nov 1 2 3 4 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 [ 22 23 24 25 26 27 28 29 30
Dec 1 2 3 5 6 7 8 9 0 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31




